# Run 2021-3 Schedule

## October 2021

| | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 |
| Organization | Beam Maintenance (APS) | | | GU | | GU | | SNL | | | | LLNL | DCS | LLNL | SNL | | | | LLNL | DCS Setup | | LLNL | LANL | | | ARL | | GU | | | |
| X-ray Technique | | | | PCI | | PCI | | PCI | | | | PCI | Testing (no beam) | PCI | PCI | | | | PCI | XRD | | XRD | XRD | | | XRD | | XRD | | XRD (Contingency) | |
| Experimental Station | | | | D | | D | | D | | | | D | D | D | D | | | | D | E | | E | E | | | E | | E | | E | |
| Beam Mode | | | | 24 | 24 | 24 | 24 | 24 | 24 | 24 | NB | 24 | 24 | 24 | 24 | 24 | 24 | NB | 24 | 24 | 24 | 24 | 24 | 24 | NB | 24 | 24 | 24 | 24 | 24 | 24 |

## November 2021

| | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 |
| Organization | | GU | | ARL | | | | DCS | DCS Setup | | | GU | GU | | | | WSU | WSU | LLNL | | LLNL | | LANL | | | | | | GU | DCS Setup |
| X-ray Technique | | XRD Training | | PCI | | | | Staff Training | XRD/Laser | | | XRD Training | XRD Training | | | | XRD | XRD | XRD | | XRD | | XRD | | | Thanksgiving Holiday | | | XRD | EXAFS |
| Experimental Station | | E | | B | | | | | C | | | C | C | | | | C | C | C | | C | | C | | | | | | C | C |
| Beam Mode | NB | 324 | 324 | 324 | 324 | 324 | 324 | NB | 324 | 324 | 324 | 324 | 324 | 324 | NB | NB | H | H | H | H | H | H | H | H | NB | H | H | H | H | H |

## December 2021

| | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri | Sat | Sun | Mon | Tue | Wed | Thu | Fri |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 | 21 | 22 | 23 | 24 | 25 | 26 | 27 | 28 | 29 | 30 | 31 |
| Organization | LLNL | DCS | | | DCS Setup | | | LANL | | | GU | SNL | | SNL | DCS Setup | | SNL | | LANL | | Beam Maintenance (APS) | | | | | | | | | | |
| X-ray Technique | EXAFS | Capability Development | | | XRD | | | XRD | | | XRD | XRD | | XRD | PCI | | PCI | | PCI | | | | | | | | | | | | |
| Experimental Station | C | C | | | E | | | E | | | E | E | | E | D | | D | | D | | | | | | | | | | | | |
| Beam Mode | H | H | H | H | H | NB | NB | 24 | 24 | 24 | 24 | 24 | NB | 24 | 24 | 24 | 24 | 24 | 24 | 24 | | | | | | | | | | | |